







Index	Contract Cash (Pay)	FCB	Line of Invoiced Observers	Pre and Post	Equivalency	Subsequent	Rate of Receipt of Invoiced	Final	Delivery	Remarks
	Amount	Cost	Observers	Cost	Cost	Cost	Cost	Cost	Cost	(Change from the APP)
10000000	5000000	5000000	Contract 10000000		20-Apr-10	20-Apr-10	20-Apr-10	20-Apr-10	20-Apr-10	Completed
20000000	10000000	10000000	Contract 20000000		25-Apr-10	25-Apr-10	25-Apr-10	25-Apr-10	25-Apr-10	Completed
30000000	15000000	15000000	Contract 30000000		30-Apr-10	30-Apr-10	30-Apr-10	30-Apr-10	30-Apr-10	Completed
40000000	20000000	20000000	Contract 40000000		05-May-10	05-May-10	05-May-10	05-May-10	05-May-10	Completed
50000000	25000000	25000000	Contract 50000000		10-May-10	10-May-10	10-May-10	10-May-10	10-May-10	Completed
60000000	30000000	30000000	Contract 60000000		15-May-10	15-May-10	15-May-10	15-May-10	15-May-10	Completed
70000000	35000000	35000000	Contract 70000000		20-May-10	20-May-10	20-May-10	20-May-10	20-May-10	Completed
80000000	40000000	40000000	Contract 80000000		25-May-10	25-May-10	25-May-10	25-May-10	25-May-10	Completed
90000000	45000000	45000000	Contract 90000000		30-May-10	30-May-10	30-May-10	30-May-10	30-May-10	Completed
100000000	50000000	50000000	Contract 100000000		01-Jun-10	01-Jun-10	01-Jun-10	01-Jun-10	01-Jun-10	Completed
110000000	55000000	55000000	Contract 110000000		06-Jun-10	06-Jun-10	06-Jun-10	06-Jun-10	06-Jun-10	Completed
120000000	60000000	60000000	Contract 120000000		11-Jun-10	11-Jun-10	11-Jun-10	11-Jun-10	11-Jun-10	Completed
130000000	65000000	65000000	Contract 130000000		16-Jun-10	16-Jun-10	16-Jun-10	16-Jun-10	16-Jun-10	Completed
140000000	70000000	70000000	Contract 140000000		21-Jun-10	21-Jun-10	21-Jun-10	21-Jun-10	21-Jun-10	Completed
150000000	75000000	75000000	Contract 150000000		26-Jun-10	26-Jun-10	26-Jun-10	26-Jun-10	26-Jun-10	Completed
160000000	80000000	80000000	Contract 160000000		01-Jul-10	01-Jul-10	01-Jul-10	01-Jul-10	01-Jul-10	Completed
170000000	85000000	85000000	Contract 170000000		06-Jul-10	06-Jul-10	06-Jul-10	06-Jul-10	06-Jul-10	Completed
180000000	90000000	90000000	Contract 180000000		11-Jul-10	11-Jul-10	11-Jul-10	11-Jul-10	11-Jul-10	Completed
190000000	95000000	95000000	Contract 190000000		16-Jul-10	16-Jul-10	16-Jul-10	16-Jul-10	16-Jul-10	Completed
200000000	100000000	100000000	Contract 200000000		21-Jul-10	21-Jul-10	21-Jul-10	21-Jul-10	21-Jul-10	Completed
210000000	105000000	105000000	Contract 210000000		26-Jul-10	26-Jul-10	26-Jul-10	26-Jul-10	26-Jul-10	Completed
220000000	110000000	110000000	Contract 220000000		31-Jul-10	31-Jul-10	31-Jul-10	31-Jul-10	31-Jul-10	Completed
230000000	115000000	115000000	Contract 230000000		05-Aug-10	05-Aug-10	05-Aug-10	05-Aug-10	05-Aug-10	Completed
240000000	120000000	120000000	Contract 240000000		10-Aug-10	10-Aug-10	10-Aug-10	10-Aug-10	10-Aug-10	Completed
250000000	125000000	125000000	Contract 250000000		15-Aug-10	15-Aug-10	15-Aug-10	15-Aug-10	15-Aug-10	Completed
260000000	130000000	130000000	Contract 260000000		20-Aug-10	20-Aug-10	20-Aug-10	20-Aug-10	20-Aug-10	Completed
270000000	135000000	135000000	Contract 270000000		25-Aug-10	25-Aug-10	25-Aug-10	25-Aug-10	25-Aug-10	Completed
280000000	140000000	140000000	Contract 280000000		30-Aug-10	30-Aug-10	30-Aug-10	30-Aug-10	30-Aug-10	Completed
290000000	145000000	145000000	Contract 290000000		04-Sep-10	04-Sep-10	04-Sep-10	04-Sep-10	04-Sep-10	Completed
300000000	150000000	150000000	Contract 300000000		09-Sep-10	09-Sep-10	09-Sep-10	09-Sep-10	09-Sep-10	Completed
310000000	155000000	155000000	Contract 310000000		14-Sep-10	14-Sep-10	14-Sep-10	14-Sep-10	14-Sep-10	Completed
320000000	160000000	160000000	Contract 320000000		19-Sep-10	19-Sep-10	19-Sep-10	19-Sep-10	19-Sep-10	Completed
330000000	165000000	165000000	Contract 330000000		24-Sep-10	24-Sep-10	24-Sep-10	24-Sep-10	24-Sep-10	Completed
340000000	170000000	170000000	Contract 340000000		29-Sep-10	29-Sep-10	29-Sep-10	29-Sep-10	29-Sep-10	Completed
350000000	175000000	175000000	Contract 350000000		04-Oct-10	04-Oct-10	04-Oct-10	04-Oct-10	04-Oct-10	Completed
360000000	180000000	180000000	Contract 360000000		09-Oct-10	09-Oct-10	09-Oct-10	09-Oct-10	09-Oct-10	Completed
370000000	185000000	185000000	Contract 370000000		14-Oct-10	14-Oct-10	14-Oct-10	14-Oct-10	14-Oct-10	Completed
380000000	190000000	190000000	Contract 380000000		19-Oct-10	19-Oct-10	19-Oct-10	19-Oct-10	19-Oct-10	Completed
390000000	195000000	195000000	Contract 390000000		24-Oct-10	24-Oct-10	24-Oct-10	24-Oct-10	24-Oct-10	Completed
400000000	200000000	200000000	Contract 400000000		29-Oct-10	29-Oct-10	29-Oct-10	29-Oct-10	29-Oct-10	Completed
410000000	205000000	205000000	Contract 410000000		03-Nov-10	03-Nov-10	03-Nov-10	03-Nov-10	03-Nov-10	Completed
420000000	210000000	210000000	Contract 420000000		08-Nov-10	08-Nov-10	08-Nov-10	08-Nov-10	08-Nov-10	Completed
430000000	215000000	215000000	Contract 430000000		13-Nov-10	13-Nov-10	13-Nov-10	13-Nov-10	13-Nov-10	Completed
440000000	220000000	220000000	Contract 440000000		18-Nov-10	18-Nov-10	18-Nov-10	18-Nov-10	18-Nov-10	Completed
450000000	225000000	225000000	Contract 450000000		23-Nov-10	23-Nov-10	23-Nov-10	23-Nov-10	23-Nov-10	Completed
460000000	230000000	230000000	Contract 460000000		28-Nov-10	28-Nov-10	28-Nov-10	28-Nov-10	28-Nov-10	Completed
470000000	235000000	235000000	Contract 470000000		03-Dec-10	03-Dec-10	03-Dec-10	03-Dec-10	03-Dec-10	Completed
480000000	240000000	240000000	Contract 480000000		08-Dec-10	08-Dec-10	08-Dec-10	08-Dec-10	08-Dec-10	Completed
490000000	245000000	245000000	Contract 490000000		13-Dec-10	13-Dec-10	13-Dec-10	13-Dec-10	13-Dec-10	Completed
500000000	250000000	250000000	Contract 500000000		18-Dec-10	18-Dec-10	18-Dec-10	18-Dec-10	18-Dec-10	Completed
510000000	255000000	255000000	Contract 510000000		23-Dec-10	23-Dec-10	23-Dec-10	23-Dec-10	23-Dec-10	Completed
520000000	260000000	260000000	Contract 520000000		28-Dec-10	28-Dec-10	28-Dec-10	28-Dec-10	28-Dec-10	Completed
530000000	265000000	265000000	Contract 530000000		02-Jan-11	02-Jan-11	02-Jan-11	02-Jan-11	02-Jan-11	Completed
540000000	270000000	270000000	Contract 540000000		07-Jan-11	07-Jan-11	07-Jan-11	07-Jan-11	07-Jan-11	Completed
550000000	275000000	275000000	Contract 550000000		12-Jan-11	12-Jan-11	12-Jan-11	12-Jan-11	12-Jan-11	Completed
560000000	280000000	280000000	Contract 560000000		17-Jan-11	17-Jan-11	17-Jan-11	17-Jan-11	17-Jan-11	Completed
570000000	285000000	285000000	Contract 570000000		22-Jan-11	22-Jan-11	22-Jan-11	22-Jan-11	22-Jan-11	Completed
580000000	290000000	290000000	Contract 580000000		27-Jan-11	27-Jan-11	27-Jan-11	27-Jan-11	27-Jan-11	Completed
590000000	295000000	295000000	Contract 590000000		01-Feb-11	01-Feb-11	01-Feb-11	01-Feb-11	01-Feb-11	Completed
600000000	300000000	300000000	Contract 600000000		06-Feb-11	06-Feb-11	06-Feb-11	06-Feb-11	06-Feb-11	Completed
610000000	305000000	305000000	Contract 610000000		11-Feb-11	11-Feb-11	11-Feb-11	11-Feb-11	11-Feb-11	Completed
620000000	310000000	310000000	Contract 620000000		16-Feb-11	16-Feb-11	16-Feb-11	16-Feb-11	16-Feb-11	Completed
630000000	315000000	315000000	Contract 630000000		21-Feb-11	21-Feb-11	21-Feb-11	21-Feb-11	21-Feb-11	Completed
640000000	320000000	320000000	Contract 640000000		26-Feb-11	26-Feb-11	26-Feb-11	26-Feb-11	26-Feb-11	Completed
650000000	325000000	325000000	Contract 650000000		03-Mar-11	03-Mar-11	03-Mar-11	03-Mar-11	03-Mar-11	Completed
660000000	330000000	330000000	Contract 660000000		08-Mar-11	08-Mar-11	08-Mar-11	08-Mar-11	08-Mar-11	Completed
670000000	335000000	335000000	Contract 670000000		13-Mar-11	13-Mar-11	13-Mar-11	13-Mar-11	13-Mar-11	Completed
680000000	340000000	340000000	Contract 680000000		18-Mar-11	18-Mar-11	18-Mar-11	18-Mar-11	18-Mar-11	Completed
690000000	345000000	345000000	Contract 690000000		23-Mar-11	23-Mar-11	23-Mar-11	23-Mar-11	23-Mar-11	Completed
700000000	350000000	350000000	Contract 700000000		28-Mar-11	28-Mar-11	28-Mar-11	28-Mar-11	28-Mar-11	Completed
710000000	355000000	355000000	Contract 710000000		02-Apr-11	02-Apr-11	02-Apr-11	02-Apr-11	02-Apr-11	Completed
720000000	360000000	360000000	Contract 720000000		07-Apr-11	07-Apr-11	07-Apr-11	07-Apr-11	07-Apr-11	Completed
730000000	365000000	365000000	Contract 730000000		12-Apr-11	12-Apr-11	12-Apr-11	12-Apr-11	12-Apr-11	Completed
740000000	370000000	370000000	Contract 740000000		17-Apr-11	17-Apr-11	17-Apr-11	17-Apr-11	17-Apr-11	Completed
750000000	375000000	375000000	Contract 750000000		22-Apr-11	22-Apr-11	22-Apr-11	22-Apr-11	22-Apr-11	Completed
760000000	380000000	380000000	Contract 760000000		27-Apr-11	27-Apr-11	27-Apr-11	27-Apr-11	27-Apr-11	Completed
770000000	385000000	385000000	Contract 770000000		02-May-11	02-May-11	02-May-11	02-May-11	02-May-11	Completed
780000000	390000000	390000000	Contract 780000000		07-May-11	07-May-11	07-May-11	07-May-11	07-May-11	Completed
790000000	395000000	395000000	Contract 790000000		12-May-11	12-May-11	12-May-11	12-May-11	12-May-11	Completed
800000000	400000000	400000000	Contract 800000000		17-May-11	17-May-11	17-May-11	17-May-11	17-May-11	Completed
810000000	405000000	405000000	Contract 810000000		22-May-11	22-May-11	22-May-11	22-May-11	22-May-11	Completed
820000000	410000000	410000000	Contract 820000000		27-May-11	27-May-11	27-May-11	27-May-11	27-May-11	Completed
830000000	415000000	415000000	Contract 830000000		31-May-11	31-May-11	31-May-11	31-May-11	31-May-11	Completed
840000000	420000000	420000000	Contract 840000000		05-Jun-11	05-Jun-11	05-Jun-11	05-Jun-11	05-Jun-11	Completed
850000000	425000000	425000000	Contract 850000000		10-Jun-11	10-Jun-11	10-Jun-11	10-Jun-11	10-Jun-11	Completed
860000000	430000000	430000000	Contract 860000000		15-Jun-11	15-Jun-11	15-Jun-11	15-Jun-11	15-Jun-11	Completed
870000000	435000000	435000000	Contract 870000000		20-Jun-11</					



